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REFER TO FilE: PM-3

April 10, 2007

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CERRITOS REGIONAL PARK TURF IMPROVEMENTS PROJECT
AUTHORIZE CHANGE ORDER - SPECS. 6690; C.P. 86454
SUPERVISORIAL DISTRICT 4
4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Approve and authorize the Director of Public Works to execute a Change
Order with Los Angeles Engineering, Inc., for a $660,000 not-to-exceed
amount to complete park lighting improvements as part of the Cerritos
Regional Park Turf Improvements project to be funded within the existing
project budget.

Approve the revised $12,223,000 total project budget for the Cerritos
Regional Park Turf Improvements project.

2.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended actions wil allow the construction contractor for the
Cerritos Regional Park Turf Improvements project to complete lighting improvements
originally included in the project and authorize the increase in the total project budget of
$146,000. Your Board approved an Appropriation Adjustment to transfer Extraordinary
Maintenance funding in that amount to the project on February 13, 2007.
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The project consists of two phases. Phase I includes turf renovation of 35 acres,
providing stone cobble treatment on two deteriorated slopes, waterproofing selected
gymnasium exterior walls, creating new parking, parking renovation, installing new
conduits for park lighting, planting new trees, and relocating trees. Phase II includes
Americans with Disabilities Act accessible restroom improvements, above-grade park
lighting improvements, and other park improvements. For purposes of efficiency, the
scope for both Phases I and II has been combined into a single capital project.

Construction on the combined project began in July 2006 and is more than 75 percent
complete. To date, less than 20 percent of the Change Order allocation has been

utilized. During the design phase, additional lighting for park walkways and parking lots
was included due to safety and aesthetic needs. At construction award, these lighting
improvements were not included in the project budget due to the increased cost of the
turf renovation and were planned to be addressed at a later time. The cost for lighting
improvements is now estimated at $660,000. Due to the availability of unexpended
Change Order funding, we are recommending the execution of a Change Order to
complete the park lighting utilizing the current general contractor.

The recommended Change Order will not impact the overall completion date for the turf
renovation work, which is expected to be completed by June 30,2007. The lighting and
restroom improvements are expected to be completed by August 15, 2007.

Implementation of StrateQic Plan Goals

This action meets the County Strategic Plan Goals of Service Excellence and Fiscal
Responsibility as it will provide improved facilities to serve the community's demands
and increase the County's investment in public park space.

FISCAL IMPACT/FINANCING

The recommended Change Order will have no impact on the current project budget.
The Change Order wil be funded by reallocating $275,000 from the project budget for
work that had originally been planned to be completed by Job Order Contract and which
will be included in the Change Order scope, as well as $385,000 from unutilized
Change Order allowance.

The total revised project budget, including plans and specifications, plan check,
construction, utility/equipment connection fees, consultant services, miscellaneous
expenditures including Civic Art allocation, and County services, is $12,223,000. The
project is currently funded from the Safe Neighborhood Park Propositions of 1992 and
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1996 ($1,951,569), State Proposition 12 Roberti-Z'berg-Harris Program ($532,660),

State Proposition 40 Specified Grant Program ($3,427,771), Vehicle License Fee Gap
Loan Trust Fund ($3,394,000), prior year Fourth District Capital Project net County cost
($2,771,000), and Extraordinary Maintenance net County cost ($146,000). On February
13, 2007, your Board approved the transfer of the $146,000 Extraordinary Maintenance
funding to fund Phase II restroom flooring, partition, and fixture repair work to address
maintenance and aesthetic needs, which were not originally included.

The Project Schedule and Budget Summary are shown in Enclosure A.

Operational FinancinQ

Parks and Recreation estimates that the ongoing costs of maintaining the improvements
and lighting will be approximately $155,000 annually, including $141,000 in additional
landscape maintenance Contract costs and $14,000 for utilities.

As part of the design Contract, the consultant developed a recommendation for ongoing
maintenance using best practices given the soil conditions and turf properties. Parks
and Recreation has solicited a proposal from the current landscape maintenance

contractor for incorporating these best practices. Parks and Recreation has included
this estimate in its Fiscal Year 2007-08 new facilities budget request. Parks and
Recreation wil work with the Chief Administrative Office to determine the appropriate
level of operations and available funding as part of the budget process.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Section 20137 of the Public Contract Code allows your Board, with a four-fifths vote, to
authorize a change to a Construction Contract that is less than 10 percent of the original
Contract amount without having to obtain competitive bids for the work. The maximum
value of the recommended Change Order wil be below the 10 percent threshold.

ENVIRONMENTAL DOCUMENTATION

On March 21, 2006, your Board found the project categorically exempt under the
California Environmental Quality Act in accordance with Article 19, Sections 15301,
15304, and 15311, and under the County of Los Angeles Environmental Document

Reporting Procedures and Guidelines Classes 1 (d), 4 (c), and 11 (a), adopted by your
Board on November 17, 1987. A Notice of Exemption was filed with the
Registrar-Recorder/County Clerk. The proposed Change Order work is within the
scope of the original project and is covered by the existing categorical exemption.
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CONTRACTING PROCESS

On June 7, 2006, your Board awarded a Construction Contract for $7,775,400 to
Los Angeles Engineering for the project.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Although the current construction reduces available park space, there will be no
negative impact on current County services or projects during the performance of the
recommended services. The park is currently operational and construction activities are
being phased to limit construction impacts to community park use.

CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division) and Public Works.

Respectfully submitted,

~9?---
DAVID E. JANSSE;'--7
Chief Administrative Officer

KS:ma
U:\pmdll\sheriffParks\Cerritos Park TurfBrd Ltr\authorize Change Order 0403 07.doc

Enc.

cc: Auditor-Controller

County Counsel
Offce of Affirmative Action Compliance
Department of Parks and Recreation
Department of Public Social Services (GAIN/GROW Program)
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ENCLOSURE

CERRITOS REGIONAL PARK TURF IMPROVEMENTS PROJECT
AUTHORIZE CHANGE ORDER - SPECS. 6690; C.P. 86454

i. PROJECT SCHEDULE

Project Revised
Project Activity Schedule Project

Schedule

Design
Notice to Proceed 08/05/03* 08/05/03*
Construction Document Submittal 11/28/05* 11/28/05*
Jurisdictional Approval 03/21/06* 03/21/06*

Construction Bid and Award 06/27/06* 06/07/06*

Construction
Start Construction 07/24/06* 07/05/06*
Substantial Completion 06/18/07 06/30/07
Park Lighting Improvements 08/15/07
Acceptance 08/18/07 08/30/07

* Indicates completed activities.
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II. PROJECT BUDGET SUMMARY

Original Impact of Project
Budget Category Budget this Action Budget

Land Acquisition 0 0 0

Construction Phase I
(a) Base Bid $ 7,312,000 0 $ 7,312,000
(b) Alternate 1 $ 463,400 0 $ 463,400
(c) Construction Subtotal $ 7,775,400 0 $ 7,775,400
(d) Parking Lots Change Order $ 342,000 0 $ 342,000
(e) Change Orders -$ 777,540 j) 275,000 -$ 1,052,540

Subtotal $ 8,894,940 $ 275,000 $ 9,169,940

Construction Phase II
(a) Construction $ 600,000 ($ 117,300) $ 482,700
(b) Change Orders $ 60,000 J$ 11 ,700) $ 48,300

Subtotal $ 660,000 ($ 129,000) $ 531,000

Utility Connection Fees $ 40,000 j) 0 j) 40,000
Construction Subtotal $ 9,594,940 $ 146,000 $ 9,740,940

Equipment/ elecommunication Control 0 0 0

Plans and Specifications $ 700,000 0 $ 700,000

Consultant Services $ 58,000 0 $ 58,000

Miscellaneous Expenditures $ 62,000 0 $ 62,000

Jurisdictional Reviews and Plan Check $ 25,770 0 $ 25,770
Civic Art $ 97,380 0 $ 97,380

County Services $ 1,538,910 0 $ 1,538,910

TOTAL $12,077,000 $ 146,000 $12,223,000


